

# Queensland Children's Hospital

and associated projects

4 September 2009

## Queensland Children's Hospital

### Prior works

Road works that have been part of prior works for the QCH along Raymond Terrace are now complete. The following traffic changes will occur from 7 September 2009:

- Raymond Terrace will reopen for two-way traffic entering and exiting from Graham and Stanley Streets
- visitors to the Radiation Oncology Mater Centre and the Leukaemia Foundation ESA village will have improved access off Raymond Terrace
- street parking has been removed from most of Graham Street and along Raymond Terrace
- the temporary roundabout at the top of Raymond Terrace has been removed
- pedestrian traffic crossings in Raymond Terrace are situated in front of the radiation Oncology Mater Centre and at Hancock Street.

Staff and visitors are requested to take caution and become familiar with the new traffic markings and pedestrian crossings. Raymond Terrace is no longer under traffic management control but Graham Street will remain under traffic control until late December 2009.

### Site excavation

Work to excavate and remove soil from the QCH site to a depth of one metre has now been completed.

## Hancock Street car park update

The project team is continuing with the construction phase of the project on the car park structure and St Laurence's College Auditorium.

The final two concrete pours for the car park will be

### Project contacts

Telephone: 1800 285 839 Email: [buildingqch@health.qld.gov.au](mailto:buildingqch@health.qld.gov.au)



# Community Update

complete this week, weather permitting. Removal of formwork from the carpark is ongoing.

The internal fit out of up to level 3 of the car park is ongoing including installation of the services, crash rails, booths and lifts. From mid September the installation of the car park facade screens will commence.

Construction of the auditorium continues with work on the footings, blockwork, stairs and back of house slabs. Installation of the fire tanks and pumps is ongoing.

## Somerville House building update

By the end of this week the facade of the new boarding house building will be complete. The removal of scaffolding will commence late next week and will require some exclusion zones to be set in place affecting access to the service road for vehicles and pedestrians.

It is envisaged it will take approximately 3-4 days to remove the scaffolding from each level and the building look very different when the school reopens on 5 October for the first day of Term 4. That day is also the School's 110th Birthday and a significant milestone in the School's history.

Work continues inside the building with the all fit outs complete up to Level 3. Photos of some of the fit outs are available in the photo gallery in the news and events section of our website at [www.somerville.qld.edu.au](http://www.somerville.qld.edu.au).

Installation of solar panels will commence shortly which is an important initiative for the boarding house and integral to the *Somerville Goes Even Greener* strategy. Ongoing work also continues on other services in the building with the main air conditioning units arriving this week to be installed in the coming weeks.

